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May 15, 2015

Ms. Rebecca Chu

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121

Seattle, Washington 98101

BY E-MAIL ONLY

RE: MONTHLY PROGRESS REPORT - APRIL 2015
JORGENSEN FORGE EARLY ACTION AREA - REMOVAL ACTION
IMPLEMENTATION
U.S. EPA DOCKET NO. CERCLA-10-2013-0032
SEATTLE, WASHINGTON
FARALLON PN: 831-032

Dear Ms. Chu:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of
Earle M. Jorgensen Company (EMJ) to document the activities conducted during April 2015 at
the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in
Seattle, Washington. This monthly progress report was prepared in accordance with the
requirements of the Administrative Settlement Agreement and Order of Consent (AOC) for
Removal Action Implementation at the Site issued by U.S. Environmental Protection Agency
(EPA) Region 10 on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032. To
date, approximately 75 percent of the required work is complete.

EMJ received written notice from EPA on November 25, 2014 that EMJ is in non-compliance
with the AOC for the performance of the Non-Time Critical Removal Action of contaminated
sediments and associated shoreline bank soils at the Site. On December 9, 2014, EMJ issued a
written notice of objection and requested Dispute Resolution under the provisions of the AOC.
EMJ and EPA held technical meetings on January 8, January 16, and February 25, 2015 to
discuss the technical issues identified in the written notices. In a March 2, 2015 letter from EPA
to EMJ, EPA suspended the dispute negotiation period indefinitely to allow the time necessary
for implementation of additional sampling and assessment of the analytical results. In a March
23, 2015 letter EPA requested EMJ develop sampling and analysis plans to perform additional
surface and subsurface sediment sampling. EMJ submitted the aforementioned plans for to EPA
on April 22, 2015.

This monthly progress report provides:
e A summary of field activities conducted during April 2015;
e Analytical results for samples collected during April 2015;
e A summary of deliverables submitted and received during April 2015;
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e A summary of technical and regulatory meetings during April 2015;
e A summary of planned activities, meetings, and deliverables for May and June 2015; and

e A summary of deviations from the AOC schedule anticipated for May and June 2015.

FIELD ACTIVITIES - APRIL 2015

Farallon performed a Site visit on April 29, 2015 to observe the stormwater treatment system at
the Site and to assess the feasibility of collecting catch basin solids samples as part of the scope
of work for the Operations, Monitoring, and Maintenance Plan (OMMP) Addendum No. 1.
ANALYTICAL RESULTS - APRIL 2015

No laboratory analytical results were obtained in April 2015.

DELIVERABLES - APRIL 2015

The Monthly Progress Report for March 2015 was submitted to EPA on April 16, 2015. OMMP
Addendum No. 2 and the Construction Quality Assurance Project Plan Modification were
submitted to EPA on April 22, 2015

TECHNICAL AND REGULATORY MEETINGS - APRIL 2015

In accordance with the Memorandum of Understanding between EMJ, Jorgensen Forge, and The
Boeing Company (Boeing), the parties participated in a joint project coordination meeting with
Boeing and EPA on April 13, 2015, and a coordination meeting on April 27, 2015.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - MAY AND JUNE 2015
Activities

No field activities are planned in May and June 2015.

Meetings
Project coordination meetings with Boeing are scheduled to occur semi-monthly during April
2015, and a joint project coordination meeting with Boeing and EPA is scheduled for May 11,
2015.
Deliverables
The following deliverables have been or will be provided to EPA during May and June 2015:
e Second Revised Pre-Final Certification Inspection Report by May 4, 2015;
e OMMP Addendum No.1 will be submitted to EPA by May 22, 2015; and
e Monthly Progress Report — May 2015 by June 15, 2015
DEVIATIONS FROM AOC SCHEDULE - MAY AND JUNE 2015
No deviations from the AOC schedule are anticipated in May and June 2015.
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CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you
have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.
Amy Essig Desali
Principal

cc:  Mr. E. Gilbert Leon Jr., EMJ (by e-mail only)
Mr. Miles Dyer, Jorgensen Forge Corporation (by e-mail only)
Messrs. William Joyce and lan Sutton; Joyce Ziker Parkinson, PLLC (by e-mail only)
Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC (by e-mail only)

AED:bw
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